
Anything	
  new?	
  

J	
  Stewart	
  



Progress	
  to	
  CD-­‐0	
  

•  CD-­‐0	
  was	
  signed	
  by	
  Brinkman	
  (Head	
  of	
  the	
  
office	
  of	
  science)	
  

•  Energy	
  Systems	
  AcquisiEon	
  Advisory	
  Board	
  
(ESAAB)	
  will	
  meet	
  soon.	
  (Dec	
  29th	
  	
  Jan	
  9th??)	
  
– The	
  ESAAB	
  advises	
  the	
  Secretarial	
  AcquisiEon	
  
ExecuEve	
  (SAE)	
  who	
  is	
  the	
  Deputy	
  Secretary	
  for	
  
the	
  DOE	
  Dr.	
  Steven	
  Koonin	
  

– One	
  box	
  under	
  Steven	
  Chu	
  
•  DOE	
  NSF	
  face-­‐to-­‐face	
  meeEng	
  on	
  Jan27th	
  



Joint	
  oversight	
  Group	
  JOG	
  

•  The	
  JOG	
  is	
  the	
  inter	
  agency	
  commiTee	
  
responsible	
  for	
  coordinaEon	
  between	
  the	
  NSF	
  
and	
  DOE	
  
– The	
  JOG	
  will	
  start	
  meeEng	
  bi-­‐weekly	
  with	
  the	
  DOE	
  
project	
  and	
  DUSEL	
  
•  If	
  there	
  are	
  issues	
  related	
  to	
  NSF-­‐DOE	
  coordinaEon	
  or	
  
DUSEL-­‐LBNE	
  coordinaEon	
  please	
  let	
  me	
  know.	
  

–  	
  OrganizaEon	
  Policy	
  
•  NSF	
  will	
  steward	
  a	
  facility	
  
•  DOE	
  will	
  steward	
  the	
  LBNE	
  experiment	
  



Funding	
  

•  CD-­‐0	
  to	
  CD1	
  funding	
  
– $24M	
  DOE	
  LBNE	
  

– ~$2M	
  NSF	
  S4	
  Water	
  Cerenkov	
  
– South	
  Dakota	
  
– S3	
  for	
  civil	
  

•  Project	
  Engineering	
  and	
  Design	
  (PED)	
  funding	
  
in	
  FY11	
  is	
  $12M	
  	
  



LBNE/WCD	
  Management	
  

•  Working	
  on	
  new	
  contracts	
  
•  Working	
  on	
  defining	
  the	
  methodology	
  for	
  cost	
  
esEmaEng	
  

•  Need	
  labor	
  categories	
  
•  WCD	
  will	
  iniEally	
  use	
  ATLAS	
  cost	
  esEmaEng	
  
tools	
  



Detector	
  Design	
  

•  Drad	
  for	
  proposal	
  for	
  an	
  ultra-­‐pure	
  water	
  
system	
  is	
  available	
  

•  Contract	
  is	
  placed	
  for	
  an	
  A&E	
  company	
  to	
  
work	
  on	
  vessel	
  design.	
  

•  Next	
  step	
  –	
  Requirements	
  documents	
  




